

CONTRACT MODIFICATION/CHANGE ORDER LOG

MICROTRANSIT PILOT PROJECT/PS46292001

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Extend period of performance	Approved	09/04/18	\$0.00
2	Extend period of performance	Approved	12/19/18	\$0.00
3	Revise Statement of Work to increase work to be performed	Approved	05/23/19	\$66,334
4	Extend period of performance	Approved	10/31/19	\$0.00
5	Part B (Implementation) of MicroTransit Pilot Project	Approved	07/30/20	\$28,874,748
6	Add new subcontractor	Approved	09/22/20	\$0.00
7	Expand MicroTransit Operations to three additional service zones (North Hollywood/Burbank, El Monte and Compton/Artesia) for 24 months	Approved	1/28/21	\$5,970,870
8	Revise the requirements for the excess liability insurance requirement.	Approved	4/23/21	\$0.00
9	No cost time extension for the continuation of services through March 31, 2023.	Approved	12/13/22	\$0.00
10	Extend period of performance for six months for the continuation of the MicroTransit Pilot Program through September 30, 2023.	Pending	Pending	\$8,292,453
	Modification Total:			\$43,204,405
	Original Contract:	Approved	04/26/18	\$219,650
	Total:			\$43,424,055