

CONTRACT MODIFICATION/CHANGE ORDER LOG

MICROTRANSIT PILOT PROJECT

CONTRACT NO. PS46292001

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Period of Performance Extension	Approved	09-04-2018	\$ 0.00
2	Period of Performance Extension	Approved	12-19-2018	\$ 0.00
3	Revised Statement of Work to increase Work to be Performed	Approved	05-23-2019	\$ 66,334.87
4	Period of Performance Extension	Approved	10-31-2019	\$ 0.00
5	Part B (Implementation) of MicroTransit Pilot Project	Pending	Pending	\$ 28,874,747.50
	Modifications Total:			\$ 28,941,082.37
	Original Contract:		04-26-2018	\$ 219,650.26
	Total:			\$29,160,732.63