

CONTRACT MODIFICATION/CHANGE ORDER LOG

**METRO GOLD LINE EASTSIDE ACCESS
1ST/ CENTRAL STATION IMPROVEMENT PROJECT / AE439330011938**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Authorization to begin Phase II	Approved	11/14/2016	\$0
2	Surveying and Soils Testing	Approved	03/16/2017	\$121,292
3	Additional Community Outreach	Approved	06/28/2017	\$146,178
4	Supplemental coordination and design services	Pending	04/19/2018	\$487,959
	Modification Total:			\$755,429
	Original Contract:		02/24/2016	\$1,793,022
	Total:			\$2,548,451