

CONTRACT MODIFICATION/CHANGE ORDER LOG

**CONSULTANT SUPPORT SERVICES FOR THE HR4000 HEAVY RAIL VEHICLE
(HRV) PROCUREMENT PROGRAM, TECHNICAL MANAGEMENT SUPPORT
SERVICES**

CONTRACT NO. OP24162700030433487

Mod. No.	Description	Status (Approved or Pending)	Date	\$ Amount
1	Add/Replace Personnel	Approved	08-24-16	\$0
2	Addition of Sharefile Fees/Reduction in International Travel	Approved	01-13-17	\$0
3	Add/Replace Personnel, add resident engineers in Changchun	Approved	01-29-18	\$0
4	Add/Replace Personnel	Approved	07-01-18	\$0
5	Add/Replace Personnel	Approved	01-28-19	\$0
6	Add/Replace Personnel	Approved	02-28-19	\$0
7	Add/Replace Personnel	Approved	08-01-19	\$0
8	Add/Replace Personnel	Approved	11-07-19	\$0
9	Add/Replace Personnel	Approved	06-04-20	\$0
10	Add/Replace Personnel	Approved	03-03-21	\$0
11	Extend POP 10/01/21 to 12/31/21	Approved	10-29-21	\$0
12	Extend POP to 3/31/22, Additional Resources, Replace Attachment A – Advanced Cost Agreement	Approved	12-31-21	\$1,199,504
13	Extend POP to 04/30/22	Approved	03-10-22	\$0
14	Extend POP for 24 months to 04/30/24, NTE Increase	Approved	05-01-22	\$5,618,956
15	Add/Replace Personnel	Approved	12-29-22	\$0
16	Change all rights and assignments from LTK to Hatch	Approved	06-30-23	\$0
17	Add/Replace Personnel	Approved	09-08-23	\$0
18	Extend POP 04/30/24 to 04/30/26	Approved	06-07-24	\$0
19	NTE Increase & Change Contract No. to OP24162700030433487 (LTK to Hatch)	Approved	07-17-24	\$3,710,196
20	Add/Replace Personnel	Approved	03-10-25	\$0
21	Modification No. 21 to extend POP for 274 weeks to 07/30/2031	Pending	TBD	\$7,857,071
	Modification Total:			\$18,385,727
	Original Contract:			\$13,028,744
	Total:			\$31,414,471