

Program Management Quarterly Change Report Summary

Sameh Ghaly

Chief Program Management Officer (Interim)

Program Management Quarterly Change Report

- This report summarizes quarterly changes valued at greater than \$500,000 for projects managed by Program Management.
- The current Quarterly Change Orders Log is reporting a period from March 1, 2023 - May 31, 2023.
- Changes included in this report are within the approved LOP budget for each project.
- The next Change Order Log will cover the period of June 1, 2023, through August 31, 2023, and will be presented to the October 2023 Construction Committee.

Quarterly Changes

	# of Approved Changes	Total Approved Amount	Within LOP	# of Pending Changes	Range	Within LOP
CRENSHAW/LAX TRANSIT PROJECT	1	\$899,992	✓	1	Between \$500K - \$1M	✓
CRENSHAW/LAX CLOSE OUT PROJECT	–	–	–	1	Between \$500K - \$1M	✓
REGIONAL CONNECTOR TRANSIT PROJECT	2	\$2,134,500	✓	3	Between \$2M - \$7M	✓
WESTSIDE PURPLE LINE EXTENTION SECTION 1	5	\$16,907,995	✓	2	Between \$1M - \$2M	✓
WESTSIDE PURPLE LINE EXTENTION SECTION 2	13	\$88,678,886	✓	6	5 Between \$2.5M - \$5M; 1 over \$15M	✓
WESTSIDE PURPLE LINE EXTENTION SECTION 3	3	\$4,286,189	✓	1	Between \$500K - \$1M	✓
DIVISION 20 PORTAL PROJECT	3	\$3,483,427	✓	1	Between \$1M - \$5M	✓
AIRPORT METRO CONNECTOR	–	–	–	3	2 Between \$1M - \$2M; 1 over \$15M	✓
RAIL TO RAIL	–	–	–	4	Between \$3M - \$12M	✓
I-105 EXPRESS LANES PROJECT	–	–	–	2	Between \$2M - \$10M	✓