

ATTACHMENT B

**CONTRACT MODIFICATION/CHANGE ORDER LOG
INFRASTRUCTURE PROTECTION SERVICES / PS560810024798**

Mod. No.	Description	Status (Approved or Pending)	Date	\$ Amount
1	Clarified basis for payment of billable overtime work and holiday hours	Approved	9/27/2016	\$0
2	Increase contract value due to unanticipated living wage adjustment for FY17/18	Approved	7/1/2017	\$5,108,918
3	Revised fully burdened hourly labor as a result of unanticipated living wage rate adjustments for FY18/19	Approved	7/1/2018	\$0
4	Change in deployment	Approved	1/25/2019	\$0
5	Updated list of subcontractors and issued applicable living wage rates for FY19/20	Approved	7/1/2019	\$0
6	Increased contract value to cover increased security guard presence and living wage rate adjustments	Approved	2/1/2020	\$18,400,000
7	Updated list of subcontractors	Approved	10/12/2020	\$0
8	Increased contract authority and extended the period of performance by 6 months through March 31, 2022	Approved	8/16/2021	\$15,000,000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
9	Increased contract authority and extended the period of performance by 6 months through September 30, 2022	Approved	3/31/2022	\$15,539,480
10	Updated list of subcontractors	Approved	2/22/2022	\$0
11	Increased contract authority and extended the period of performance by 6 months through March 31, 2023	Approved	9/30/2022	\$18,998,594
12	Extended the period of performance by 3 months through June 30, 2023	Approved	3/31/2023	\$0
13	Increase contract authority and extend the period of performance by 3 months through September 30, 2023	Pending	Pending	\$6,189,454
	Modification Total:			\$79,236,446
	Original Contract:		9/27/2016	\$81,944,840
	Total:			\$161,181,286