

CONTRACT MODIFICATION/CHANGE ORDER LOG

**WESTSIDE PURPLE LINE SECTION 3 (WPLE3)
ADVANCED UTILITY RELOCATION (AUR)
CONTRACT NO. C1153**

Mod. no.	Description	Status (approved or pending)	Cost		
			Contract Value	Mods.	Board Approved CMA
N/A	Initial Award		\$11,439,000		\$1,143,900
1	Administrative- Typo Correction	Approved		\$0	
2	Video Detection Software and Hardware Installation and Traffic Control Plan	Pending		\$567,554	
Subtotal – Approved Modifications				\$0	\$
Subtotal – Pending Changes/Modifications				\$567,554	\$
Subtotal Totals: Mods. + Pending Changes/Modifications				\$567,554	\$
Subtotal – Pending Claims				\$0	\$
Total: Mods + Pending Changes/Mods + Possible Claims				\$567,554	\$
Previous Authorized CMA					\$1,143,900
CMA Necessary to Execute Pending Changes/Mods + Possible Claims					\$1,143,900
Total CMA including this Action					\$2,287,800
CMA Remaining for Future Changes/Mods after this Action					\$2,287,800