

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## FENCE REPAIR AND INSTALLATION SERVICES FOR METRO RAIL RIGHTS-OF-WAY, FACILITIES AND PARCEL PROPERTIES / OP4056400OP

<b>Mod. No.</b>	<b>Description</b>	<b>Date</b>	<b>Amount</b>
1.	Add locations	6/2/16	\$0
2.	Increase the 3-year base contract amount	<b>PENDING</b>	<b>\$1,250,000</b>
3.	Exercise option year 1 and extend contract term to March 31, 2020	<b>PENDING</b>	<b>\$593,200</b>
	<b>Modification Total:</b>		<b>\$1,843,200</b>
	<b>Original Contract:</b>	<b>04/01/16</b>	<b>\$1,000,800</b>
	<b>Total Contract Value:</b>		<b>\$2,844,000</b>