

Attachment D

I-710 Project Approval Timeline and Process

SPRING 2017

SUMMER 2017

FALL 2017

WINTER 2018



Complete Preparation of Draft Environmental Document (RDEIR/SDEIS)

[Alternative 1, 5C, and 7, as amended by Motion 22.1]



Circulate RDEIR/SDEIS



Local Advisory Committees



Corridor Advisory Committee [Recommendation]



Technical Advisory Committee [Recommendation]



Project Team Reviews Public Comments [Staff Recommendation on Preferred Alternative]



I-710 Project Committee [Recommendation]



Identify Preferred Alternative and Phasing



Executive Committee [Recommendation]



Metro

METRO Board [Recommendation]



Caltrans

District 7

Initiate Preparation of Final EIR/EIS [Preferred Alternative and Initial Phase]

Milestone Decision

Alternative and Initial Phase to Carry into the Final EIR/EIS

