


P2000 LIGHT RAIL VEHICLE (LRV) OVERHAUL PROGRAM CONSULTANT SUPPORT SERVICES CONTRACT PS20113000

July 17, 2025




RECOMMENDATION



AUTHORIZE the Chief Executive Officer to:

- A. EXECUTE Contract Modification No. 31 to Contract No PS20113000, a cost plus fixed-fee contract with CH2M Hill, Inc. for the P2000 Light Rail Vehicle (LRV) Overhaul Program Consultant Support Services, increasing the Not-To-Exceed (NTE) contract price by \$1,448,394.00 from \$9,563,696.20 to \$11,012,090.20, and extending the period of performance from December 31, 2025 to June 30, 2026.
- B. EXECUTE individual contract modifications within the Board-approved contract modification authority.

ISSUE & DISCUSSION




PROJECT: P2000 Light Rail Vehicle Overhaul Program Consultant Support Services

AWARDEE : CH2M Hill, Inc. (JACOBS)

DEOD COMMITMENT: DBE Participation is 24.81%. CH2M Hill is expected to meet and comply to this requirement.

ISSUE & DISCUSSION




ISSUE

The P2000 LRV Modernization Project continues to experience unanticipated delays due to obsolete components, technical challenges, and supply chain disruptions. This existing consulting support services contract is required to ensure continuity, seamless project execution, and completion of the LRV Modernization project.

The Metro Project Team does not have the in-house resources to undertake the described support.

ISSUE & DISCUSSION



DISCUSSION

This existing professional service support provides Metro the technical and program management support during the Project's remaining phases, including Conditional Acceptance of remaining three LRVs, fleet Reliability Demonstration, Final Acceptance and concluding contract Warranty.

Approval of the recommendation modifies Contract No. PS20113000 to allow continuation of technical and program management support for the P2000 LRV Modernization Project. Metro staff requires this Project support to navigate and mitigate the remaining technical issues to achieve final delivery and acceptance of the fifty-two (total) modernized P2000 LRVs.