

CONTRACT MODIFICATION/CHANGE LOG

**Westside Purple Line Extension Project
Contract PS43502000**

| Mod. No. | Description | Date | Amount |
|-----------------|---|-------------|---------------|
| 1-8 | Alternatives Analysis | 9/1/09 | \$27,515 |
| 9-20 | Advanced Conceptual Engineering/Draft EIS/ EIR | 9/16/10 | \$18,590,710 |
| 21 | Preliminary Engineering | 11/1/10 | \$43,632,826 |
| 22 | Final EIS/EIR | 11/1/10 | \$4,761,377 |
| 23 | Close-out Alternative Analysis | 1/12/11 | (\$31,300) |
| 24 | Additional Fault investigation – Transect 2 | 5/6/11 | \$480,250 |
| 25 | Risk Management Support | 2/28/11 | \$208,417 |
| 26 | Additional Fault Investigation Transec 4 | 7/5/11 | \$453,264 |
| 27 | Century City Refined Ridership Forecast | 4/13/11 | \$22,985 |
| 28 | Additional Rail Simulation Study | 4/20/11 | \$72,646 |
| 29 | Revisions to Safety Security Manual | 3/31/11 | \$0 |
| 30 | Oil Well Investigation Program | 5/4/11 | \$107,165 |
| 31 | Additional Fault Investigation Transec 3 | 6/2/11 | \$411,949 |
| 32 | Additional Fault Investigation Transec 7 | 7/5/11 | \$310,754 |
| 33 | Historic Property Survey | 5/13/11 | \$46,442 |
| 34 | Additional Fault Investigation Transec 6 | 8/9/11 | \$102,054 |
| 35 | Additional Station Entrance Report | 8/9/11 | \$119,074 |
| 36 | Advance Preliminary Engineering | 11/1/11 | \$16,996,740 |
| 37 | LADWP Utility Relocations | 4/27/12 | \$84,659 |
| 38 | Title V1 Service Equity | 4/17/12 | \$51,185 |
| 39 | Design Services for Exploratory Shaft | 7/5/12 | \$0 |
| 40 | Period of Performance Extension | 10/31/12 | \$0 |
| 41 | Bid Period Services | 3/25/13 | \$18,816,205 |
| 42 | CANCELLED | | |
| 43 | Advance Preliminary Engineering (Section 2) | 4/22/13 | \$8,836,296 |
| 44 | Additional Borings | 8/16/13 | \$439,292 |
| 45 | Additional Capacity Study | 10/9/13 | \$24,030 |
| 46 | Ventilation Study | 12/18/13 | \$470,527 |
| 47 | Additional AUR Work | 2/11/14 | \$493,563 |
| 48 | Design Support Services During Construction FY 15 | 5/30/14 | \$11,657,611 |
| 49 | Period of Performance Extension | 6/26/14 | \$0 |
| 50 | New Starts Support Section 2 | 8/11/14 | \$357,054 |

| | | | |
|----|--|----------|---------------|
| 51 | Section 2 Station Area Planning | 8/21/14 | \$126,728 |
| 52 | Continued Advanced Preliminary Engineering Section 2 | 3/30/15 | \$20,820,226 |
| 53 | Utility Engineer Support | Approved | \$358,798 |
| 54 | Period of Performance Extension | 12/23/14 | \$0 |
| 55 | Period of Performance Extension | 12/23/14 | \$0 |
| 56 | Period of Performance Extension | 12/24/14 | \$0 |
| 57 | Pending Board Approval | | \$9,282,218 |
| | | | |
| | Total: | | \$158,131,260 |