

CONTRACT MODIFICATION/CHANGE ORDER LOG

FENCE REPAIR AND INSTALLATION SERVICES FOR METRO RAIL RIGHTS-OF-WAY, FACILITIES AND PARCEL PROPERTIES/OP4056400P

Mod. No.	Description	Date	Amount
1.	Amend the statement of Work to add new locations	6/3/16	\$ 0
2	Increase contract authority of the three-year base term to cover needed fencing repair and installation services in support of Metro's construction and maintenance safety related projects	6/28/18	\$ 1,250,000
3	Exercise Option Year One	6/28/18	\$ 593,200
4	Exercise Option Year Two	3/13/20	\$ 352,800
5	Extend period of performance by one year	12/30/20	\$ 0
6	Extend period of performance by two months	6/30/21	\$ 0
7	Extend period of performance by one month	8/31/21	\$ 0
8	Extend period of performance by three months	9/30/21	\$ 0
9	Extend period of performance by two months	12/30/21	\$ 0
10	Extend period of performance by two months	1/31/22	\$ 0
11	Increase contract authority to continue to provide as needed fencing repair and installation services and extend the period of performance by six months	PENDING	\$ 865,000
12	Increase contract authority to continue to provide as needed fencing repair and installation services and extend the period of performance by six months, as necessary pending lawsuit resolution	PENDING	\$ 390,000
	Modification Total:		\$ 3,451,000
	Original Contract:	2/25/16	\$ 1,000,800
	Total Contract Value:		\$ 4,451,800