

## CONTRACT MODIFICATION/CHANGE ORDER LOG

## KENNETH HAHN CALL BOX SYSTEM UPGRADE / PS14SAFE005

<b>Mod. No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Revised the Scope of Work	Approved	3/27/2017	\$0
2	Extended the Period of Performance	Approved	5/14/2020	\$0
<b>3</b>	<b>Upgrade Call Boxes from 3G to 4G</b>	<b>Pending</b>	<b>Pending</b>	<b>\$ 1,051,238.74</b>
	<b>Modification Total:</b>			<b>\$ 1,051,238.74</b>
	<b>Original Contract:</b>			<b>\$10,219,598.00</b>
	<b>Total:</b>			<b>\$11,270,836.74</b>