

CONTRACT MODIFICATION/CHANGE ORDER LOG
SEPULVEDA TRANSIT CORRIDOR ENVIRONMENTAL REVIEW
AND CONCEPTUAL ENGINEERING/AE67085000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Scope of Services to clarify Task 5 - DEIS and DEIR preparation circulation, review and approvals	Approved	11/30/20	\$0.00
2	Environmental review of three additional alternatives.	Approved	1/27/22	\$4,723,199.00
3	Added firewall – revised and added language to terms and conditions.	Approved	7/27/22	\$1,565,664.00
4	Additional technical services to support the environmental phase for all six alternatives and the refinement of Alternative 6 design.	Pending	Pending	\$4,108,638.43
	Modification Total:			\$10,397,501.43
	Original Contract:	Approved	8/27/20	\$48,304,067.00
	Total:			\$58,701,568.43