

**CONTRACT MODIFICATION/CHANGE ORDER LOG**

**BYD COACH & BUS, LLC. -FOOT ZERO EMISSION TRANSIT BUS CONTRACT  
OP28367-002**

<b>Mod. no.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Modify SP-38 LEP definition of Disadvantage Worker	Approved	1/9/19	\$ 0
2	Exercise 3.0 Optional Configuration - APC PF-1	Approved	12/3/19	\$326,780
3	Extend Period of Performance for Base Buy to 11/1/2021	Approved	12/27/19	\$ 0
4	Negotiated changes in configuration on base buy buses	Approved	4/16/20	(\$473,710)
5	Procure 10 shop chargers	Approved	9/30/20	\$450,514
6	On-Route OPP chargers (8) Difference from original 300kW to 450kW	Approved	4/12/21	\$450,592.80
7	Depot Chargers, Licenses, Monitoring, Infrastructure	Pending	Open	\$22,938,871.73
	<b>Modification Total:</b>			\$23,693,048.70
	<b>Original Contract:</b>	Approved	9/8/17	\$47,774,723
	<b>Total:</b>			<b>\$71,467,771.70</b>