

Green Line Extension to Torrance

Award of Environmental and Design Contract

Planning and Programming Committee
January 15, 2020
Legistar File No. 2019-0823



Recommendation

Authorize the CEO to execute:

- Environmental Study, advanced conceptual engineering (ACE) design and optional preliminary engineering (PE) services with STV Incorporated (STV) in the amount of \$32,555,439

Project Background

- September 2018, the Board approved the Supplemental Alternatives Study, moving two build alternatives forward into environmental clearance.
- One of the four Pillar projects projected to be in service by 2028.
- Contract will allow completion of construction contract award without further procurements.
- Commitments for Small Business Enterprise (SBE) set at 25.13% and Disabled Veteran Business Enterprise (DVBE) at 3.10%


Build Alternatives Under Consideration

Redondo Beach Station to 190th St

- Alternative 1: ROW Overcrossing
- Alternative 3: Hawthorne Blvd to 190th

190th to Torrance TC

- All Alternatives Identical



Next Step/Project Schedule

- February 2020 - Project kickoff; initiate the environmental process
- April 2020 - Community updates and stakeholder outreach
- Fall 2021- Locally preferred alternative selected by Board following public hearings on Draft EIR