

## CONTRACT MODIFICATION/TASK ORDER LOG

CONSTRUCTION MANAGEMENT SUPPORT SERVICES FOR METRO BUS  
PROJECTS / CONTRACT NO. PS26331

<b>Mod./Task Order No.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
N/A	Initial Authorized Funding	Approved	10/27/16	\$3,000,000
TO 1	CMSS for BOS Funded Phase 2 Bus Facilities Project – Inspection Support Services	Approved	5/30/17	\$99,487.10
TO 1.1	CMSS for BOS Funded Phase 2 Bus Facilities Project – Inspection Support Services – Extend Period of Performance (POP)	Approved	2/12/18	\$0.00
TO 1.2.1	BOS Funded Phase 2 Bus Facilities Project - Inspection Support Services - Additional Funding and Extend POP	Approved	9/24/18	\$103,904
TO 2	CMSS for the Bus Facility Improvements Phase 3 Project - Inspection Support Services	Approved	5/30/17	\$83,064.90
TO 2.1	CMSS for the Bus Facility Improvements Phase 3 Project - Continue Inspection Support Srvc	Approved	4/17/18	\$86,996.95
TO 2.2	CMSS for the Bus Facility Improvements Phase 3 Project - Continued Inspection Support Srvc	Approved	9/24/18	\$86,996.95
TO 3	CMSS for Environmental Programs & Construction Consultant Support	Approved	4/28/17	\$45,030.72
TO 3.1	CMSS for Environmental Programs & Construction Consultant Support	Approved	7/28/17	\$267,846.18
TO 3.2	CMSS Environmental Programs & Construction Support -	Approved	6/29/18	\$60,000

	Continued Support in FY19			
TO 3.3	CMSS Environmental Programs & Construction Support - Continued Support	Approved	1/25/19	\$214,484
TO 4	CMSS for Capital Project 202260, Div 3 Improvements - Inspection Support	Approved	6/27/17	\$32,844.40
TO 4.1	Close-Out Task Order - CMSS for Capital Project 202260, Div 3 Improvements - Inspection Support	Approved	4/9/19	(\$1,113.44)
TO 5	CMSS for Capital Project 202326 BRT Sound Enclosures - Inspection Support	Approved	6/27/17	\$83,064.90
TO 5.1	Close-Out Task Order - CMSS for Capital Project 202326 BRT Sound Enclosures - Inspection Support	Approved	4/9/19	(\$9,913.39)
TO 6	CMSS for Capital Project 208097 Non-Revenue Maint. Building at Vernon Yard	Approved	11/30/17	\$29,998.97
TO 6.1	Close-out Task Order - CMSS for Capital Project 208097 Non-Revenue Maint. Building at Vernon Yard	Approved	4/9/19	(\$2,664.25)
TO 7	CMSS for Capital Project 308012 Culver City Bike Hub Project - Inspection Support	Approved	1/23/18	\$32,762.51
TO 7.1	CMSS for Capital Project 308012 Culver City Bike Hub Project - Inspection Support - Add Additional Hours for Inspection Support	Approved	8/3/18	\$26,395
TO 7.2	CMSS for Capital Project 308012 Culver City Bike Hub Project - Inspection Support - Add Additional Hours for Inspection Support Continued	Approved	1/25/19	\$22,846
TO 8	QA/QC Support Services for Capital Project 202317 Patsaouras Plaza	Approved	1/23/18	\$95,603.61
TO 8.1	QA/QC Support Services for Capital Project 202317 Patsaouras Plaza - Ongoing QA/QC Support	Approved	5/23/18	\$288,082

TO 8.2	QA/QC Support Services for Capital Project 202317 Patsaouras Plaza - Ongoing QA/QC Support	Approved	2/28/19	\$277,576
TO 9	Capital Project 202324 Div 1 Improvements - Inspection Support Services	Approved	1/22/18	\$136,997.79
TO 10	CMSS Support Services for Project 202334 CNG Detection and Alarm Improvements	Approved	3/20/18	\$192,967.17
TO 10.1	Close-Out Task Order - CMSS Support Services for Project 202334 CNG Detection and Alarm Improvements	Approved	4/9/19	(\$45,279.36)
TO 11	CMSS Support Services for Capital Project 201073 Orange Line ZEB Charging Stations	Approved	3/20/18	\$68,285.78
TO 11.1	CMSS Support Services for Capital Project 201073 Orange Line ZEB Charging Stations-Continued Support	Approved	1/17/19	\$164,405
TO 12	CMSS Support Services for Capital Project 202319 Silver Line Improvements HGTC	Approved	5/3/18	\$54,882.25
TO 12.1	Close-Out Task Order - CMSS Support Services for Capital Project 202319 Silver Line Improvements HGTC	Approved	4/9/19	(\$33,053.01)
TO 13	CMSS Support Services for Project 308011 Parking Facilities Refurbishments	Approved	6/6/18	\$73,200.50
TO 13.1	CMSS Support Services for Project 308011 Parking Facilities Refurbishments- Additional RE and Continued Inspection	Approved	2/27/19	\$51,059
TO 14	CMSS Support Services for Project 202212 for the ECSD - Environmental Specialist	Approved	6/4/18	\$143,000
TO 14.1	CMSS Support Services for Project 202212 for the ECSD - Environmental Specialist	Pending	---	\$61,242
TO 15	CMSS for Capital Project 405401 - Field Inspector Support - Metro Rapid Bus Station Improvements	Approved	7/11/18	\$37,703
TO 15.1	Close-Out Task Order - CMSS	Approved	4/9/19	(\$24,831.99)

	for Capital Project 405401 - Field Inspector Support - Metro Rapid Bus Station Improvements			
TO 16	CMSS Support Services for Project 202809 - Field Inspector Support - Permeable Pavement	Approved	7/11/18	\$28,371
TO 16.1	CMSS Support Services for Project 202809 - Continued Permeable Pavement Inspections Support at Division 4	Approved	8/22/18	\$18,266
TO 16.2	CMSS Support Services for Project 202809 - Continued Permeable Pavement Inspections Support at Division 4	Approved	1/17/19	\$3,339
TO 17	CMSS Support Services for Project 204083 - Field Inspector Support Field Inspector Support - LRT Sound Enclosures	Canceled	---	---
TO 18	Field Inspector Support for Chandler Parking Lot	Approved	1/11/19	\$117,307
MOD 1	Economic Price Adjustment for Year 2	Approved	5/23/18	\$0.00
<b>Subtotal Approved and Pending Task Orders and Modifications</b>				<b>\$2,971,154.24</b>
<b>PROPOSED TASK ORDERS AND MODIFICATIONS</b>				
TO 2.3	Bus Facility Improvements Phase 3 Projects FY19	Proposed	---	\$199,184
TO 2.4	Bus Facility Improvements Phase 3 Projects FY20	Proposed	---	\$180,625
TO 2.5	Bus Facility Improvements Phase 3 Projects FY21	Proposed	---	\$110,000
TO 8.3	QA/QC Support for Patsaouras Plaza Busway Station FY20	Proposed	---	\$175,000
TO 9.1	Project 202324, Division 1 Bus Improvements (remaining FY19)	Proposed	---	\$55,000
TO 9.2	Project 202324, Division 1 Bus Improvements FY20	Proposed	---	\$117,500
TO 9.3	Project 202324, Division 1 Bus Improvements FY21	Proposed	---	\$50,000
TO 11.2	Project 201073 Orange Line Charging Stations Division 8 (C1185)	Proposed	---	\$232,691
TO 14.2	Environmental Programs & Construction FY20	Proposed	---	\$500,000
TO 14.3	Environmental Programs &	Proposed	---	\$500,000

	Construction FY21			
TBD	C1185 Orange Line en route Bus Charging Stations	Proposed	---	\$400,000
TBD	Cesar Chavez Station	Proposed	---	\$85,000
TBD	El Monte Stations Exhaust Fans	Proposed	---	\$175,000
TBD	New Roof at Division 5	Proposed	---	\$110,000
TBD	New Roof at Division 8	Proposed	---	\$110,000
<b>Subtotal Proposed Task Orders and Modifications</b>				<b>\$3,000,000</b>
<b>Subtotal Approved Task Orders and Modifications:</b>				<b>\$2,971,154.24</b>
<b>Subtotal Balance of Authorized Funding:</b>				<b>\$ 28,845.76</b>
<b>Subtotal Proposed Task Orders and Modifications:</b>				<b>\$3,000,000</b>
<b>Total:</b>				<b>\$6,000,000</b>