

PROCUREMENT SUMMARY

METRO BLUE LINE FIRST/LAST MILE PLAN / PS6130400

1.	Contract Number: PS6130400		
2.	Contractor: Fehr & Peers		
3.	Mod. Work Description: Supplemental work to conduct feasibility analysis necessary to further refine project ideas in the plan for funding opportunities.		
4.	Contract Work Description: Metro Blue Line First /Last Mile Plan Project		
5.	The following data is current as of: 01/29/2018		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	10/04/2016	Contract Award Amount: \$317,650
	Notice to Proceed (NTP):	10/04/2016	Total of Modifications Approved: \$99,652
	Original Complete Date:	12/04/2017	Pending Modifications (including this action): \$206,285
	Current Est. Complete Date:	08/15/2018	Current Contract Value (with this action): \$623,587
7.	Contract Administrator: Angela Mukirae		Telephone Number: (213) 922-4156
8.	Project Manager: Katherine Lemmon		Telephone Number: (213) 922-7441

A. Procurement Background

This Board Action is to approve Contract Modification No. 5 to conduct feasibility analysis necessary to further refine project ideas in the plan for funding opportunities. This Contract Modification also extends the period of performance by five and a half months, through August 15, 2018.

This Contract Modification was processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On October 4, 2016, firm fixed price Contract No. PS6130400 was awarded to Fehr & Peers in the amount of \$317,650 for the Metro Blue Line First/Last Mile Plan project.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost Analysis

The recommended price has been determined to be fair and reasonable based upon the existing contract rates, an independent cost estimate (ICE), technical analysis, cost analysis and fact finding. All direct labor rates and fee remain unchanged from the original contract

Proposal Amount	Metro ICE	Modification Amount
\$206,285	\$208,585	\$206,285