

PROCUREMENT SUMMARY

GLASS REPLACEMENT AND INSTALLATION SERVICES/OP1405120003367

1.	Contract Number: OP1405120003367		
2.	Contractor: Los Angeles Glass Company, Inc.		
3.	Mod. Work Description: Increase contract authority		
4.	Contract Work Description: Provide glass replacement and installation services for Metro's bus, rail, and other Metro facilities system-wide		
5.	The following data is current as of: 4/12/22		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	9/1/19	Contract Award Amount: \$895,911
	Notice to Proceed (NTP):	N/A	Total of Modification Approved: \$1,900,000
	Original Complete Date:	8/31/23	Pending Modification (including this action): \$1,440,000
	Current Est. Complete Date:	8/31/23	Current Contract Value (with this action): \$4,235.911
7.	Contract Administrator: Aielyn Dumaua		Telephone Number: (213) 922-7320
8.	Project Manager: Gregory Montoya		Telephone Number: (213) 922-6737

A. Procurement Background

This Board Action is to approve Modification No. 4 to Contract No. OP1405120003367 with Los Angeles Glass Company, Inc. to provide glazier services, including but not limited to, installation and repair of various types of glass panels at Metro bus, rail and other Metro facilities system-wide.

This contract modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm-fixed unit rate.

In September 2019, Metro awarded a four-year contract to Los Angeles Glass Company, Inc. to provide glass replacement and installation services.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost/Price Analysis

The recommended price has been determined to be fair and reasonable based on price analysis. Rates that were established as part of the competitive contract award in September 2019 shall remain unchanged, are subject to prevailing wage rates set by the State of California and are lower than current market rates for similar services. Therefore, the recommended increase in contract value is in the best interest of Metro.

Proposed Amount	Metro ICE	Modification Amount
\$1,440,000	\$1,440,000	\$1,440,000