

PROCUREMENT SUMMARY

**METRO GOLD LINE EASTSIDE ACCESS
1ST/ CENTRAL STATION IMPROVEMENT PROJECT / AE439330011938**

1.	Contract Number: AE439330011938		
2.	Contractor: Ted Tokio Tanaka Architects		
3.	Mod. Work Description: Supplemental coordination and design services required based on meetings with the City of Los Angeles and community expectations.		
4.	Contract Work Description: Metro Gold Line Eastside Access 1st / Central Station Improvement Project		
5.	The following data is current as of: 03/12/2018		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	02/24/2016	Contract Award Amount: \$1,793,022
	Notice to Proceed (NTP):	02/24/2016	Total of Modifications Approved: \$267,470
	Original Complete Date:	08/31/2017	Pending Modifications (including this action): \$487,959
	Current Est. Complete Date:	12/31/2021	Current Contract Value (with this action): \$2,548,451
7.	Contract Administrator: Gina Romo		Telephone Number: (213) 922-7558
8.	Project Manager: Milind Joshi		Telephone Number: (213) 418-3211

A. Procurement Background

This Board Action is to approve Contract Modification No. 4 issued in support of additional design services to include additional lighting, midblock crossings with pedestrian signals, bike lane additions, street parking reconfigurations, and inter-projects coordination per meetings with City of Los Angeles. This Contract Modification also extends the period of performance through December 31, 2021.

This Contract Modification was processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On February 24, 2016, Contract No. AE439330011938 was awarded to Ted Tokio Tanaka Architects in the amount of \$1,793,022 for the Metro Gold Line Eastside Access 1st/ Central Station Improvement Project.

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost Analysis

The recommended price has been determined to be fair and reasonable based upon an independent cost estimate (ICE), cost analysis, technical evaluation, fact finding and negotiation. All direct labor rates and fees remain unchanged from the original contract.

Proposal Amount	Metro ICE	Negotiated Amount
\$501,252	\$503,450	\$487,959