

**CONTRACT MODIFICATION/CHANGE LOG**

**WESTSIDE SUBWAY EXTENSION SECTION 1 PROJECT  
MAINTENANCE OF WAY/NON-REVENUE MAINTENANCE BUILDING  
DESIGN/BUILD  
CONTRACT NO. C1078**

<b>Mod/CO No.</b>	<b>Description</b>	<b>Status</b>	<b>Contract Value (A)</b>	<b>Mod/CO Value (B)</b>	<b>Board Approved CMA (C)</b>
N/A	Initial Award		\$52,830,310		\$5,283,031
<b>Subtotal – Approved Changes</b>				<b>\$0.00</b>	
Mod No. 1	Alternate A-1 revise Baseline design building floor plan and site plan	Pending		\$4,500,000	
TBD	CN. No. 1: Feasibility Study to Explore Options for Site Placement of the MOW Facility	Pending		\$70,000	
<b>Subtotal – Pending Changes</b>				<b>\$4,570,000</b>	
<b>Subtotal Approved and Pending Changes</b>				<b>\$4,570,000</b>	
TBD	CN No. 2: Reduction of Parts Storage Expansion	Pending		TBD	
<b>Subtotal Approved and Pending Changes Including Credits</b>				<b>\$4,570,000</b>	
<b>Total Contract Value(Including Approved and Pending Changes and Credits)</b>			<b>\$57,400,310</b>		
<b>Prior CMA Authorized by the Board</b>					<b>\$5,283,031</b>
<b>Approved Changes</b>					<b>\$0.00</b>
<b>Remaining CMA for Future Changes</b>					<b>\$5,283,031</b>
<b>Pending Changes</b>					<b>\$4,570,000</b>
<b>Increased CMA for this Recommended Action</b>					<b>\$0</b>