

CONTRACT MODIFICATION/CHANGE ORDER LOG

COUNTYWIDE PLANNING & DEVELOPMENT (CP&D) BENCH

PS95050000 - PS95050025

Mod. No.	Description	Status (approved or pending)	Date	Amount
1	Increase base term NTE cumulative funding amount	Pending	Pending	\$15,000,000
	Modification Total:			\$15,000,000
	Original Contract:		10/26/23	\$30,000,000
	Total:			\$45,000,000