

CONTRACT MODIFICATION/CHANGE ORDER LOG

MGL Track Circuits & Train-to-Wayside Communication Upgrade/OP43306000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Train Operations Simulation Services	Approved	7/27/18	\$35,482
2	Simulator Lab	Pending	Pending	\$996,221
	Modification Total:			\$1,031,703
	Original Contract:			\$18,655,967
	Total:			\$19,687,670