

CONTRACT MODIFICATION/CHANGE ORDER LOG

PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENT FOR THE I-605/I-5
IMPROVEMENT PROJECT/AE333410011375

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Supplemental work and extend the period of performance (POP) through 5/30/2021	Approved	10/18/17	\$8,026,472
2	POP extension through 1/30/2022	Approved	5/18/21	\$0
3	POP extension through 9/30/2022	Approved	1/27/22	\$0
4	POP extension through 7/30/2023	Approved	9/6/22	\$0
5	POP extension through 1/30/2024	Approved	5/10/23	\$0
6	POP extension through 1/30/2025	Approved	4/19/24	\$0
7	POP extension through 12/30/2025	Approved	2/21/25	\$0
8	POP extension through 2/28/2026	Approved	12/4/25	\$0
9	POP extension through 9/30/2026	Approved	2/9/26	\$0
10	Supplemental work and extend the POP through 12/30/2028.	Pending	Pending	\$21,826,798
	Modification Total:			\$29,853,270
	Original Contract:		9/24/15	\$20,697,227
	Total:			\$50,550,497