

**CONTRACT MODIFICATION/CHANGE ORDER LOG
THRONE SMART MOBILE RESTROOMS/OP128820000**

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Accelerated deployment of remaining Throne restrooms	Pending	3/17/26	\$3,060,590
	Modification Total:			\$3,060,590
	Original Contract:		1/24/25	\$21,138,608
	Total:			\$24,199,198