

ATTACHMENT C

WESTSIDE PURPLE LINE EXTENSION SECTION 2 PROJECT Projected Breakdown of Cost Allocation for \$134 million

Amount	Descriptions
\$134,000,000	This reflects identified risks associated with pending and potential changes related to construction activities. C1120 Contract Design/Build Contractor has submitted multiple RFCs concerning schedule impacts for various reasons which Metro has been unable to merit. Metro has rejected most of the requests. These may be subject to a dispute resolution process.
\$134,000,000	Total Increase