



HR4000 HEAVY RAIL VEHICLE (HRV) SUPPORT SERVICES

JANUARY 15, 2026



Operations, Safety, & Customer Experience Committee Meeting

RECOMMENDATION



AUTHORIZE the Chief Executive Officer to:

Execute Contract Modification No. 21 to Contract No. OP24162700030433487, a cost plus fixed-fee contract with HATCH Associates Consultants, Inc. (HATCH), formerly LTK Engineering Services for the HR4000 Heavy Rail Vehicle (HRV) Acquisition, Technical Support Services, increasing the Not-To-Exceed (NTE) amount by \$7,857,071 from \$23,557,400 to \$31,414,471 and extending the period of performance from May 1, 2026 to July 30, 2031.

Execute individual contract modifications within the Board-approved contract modification authority.

ISSUE & DISCUSSION



AWARDEE

HATCH Associates Consultants, Inc.

PROPOSAL

Cost plus fixed-fee contract extending the period of performance from May 1, 2026 to July 30, 2031.

Existing Contract amount	5 year extension increase	New Not to Exceed (NTE) amount
\$23,557,400	\$7,857,071	\$31,414,471

DEOD COMMITMENT

HATCH Associates Consultants made a 22.63% Disadvantaged Business Enterprise (DBE) commitment on this contract. There are 2 certified small businesses participating in this contract.



ISSUE & DISCUSSION



ISSUE

Due to unforeseen circumstances, including the global COVID-19 pandemic with resulting supply chain and logistics disruption, Final acceptance of all 64 rail vehicles has been rescheduled to mid-2027, the warranty period now continuing through July 2031.

DISCUSSION

Approval will ensure Continued continuity of Technical Support Services to address remaining technical issues and delays, ensuring final delivery and acceptance of the 64 base HR4000 HRVs and completion of the warranty period, and closing out the project forecasted for July 2031.