

CONTRACT MODIFICATION/CHANGE ORDER LOG

KENNETH HAHN CALL BOX SYSTEM MAINTENANCE SERVICES / PS14SAFE005

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised the Scope of Work	Approved	3/27/2017	\$0
2	Extended the Period of Performance	Approved	5/14/2020	\$0
3	Upgrade to Call Boxes from 3G to 4G	Approved	6/24/2021	\$1,051,238.74
4	Exercise Option Period 1 (2 years)	Pending	Pending	\$1,682,016.84
	Modification Total:			\$2,733,255.58
	Original Contract:			\$7,186,581.60
	Total:			\$9,919,837.18