

CONTRACT MODIFICATION/CHANGE ORDER LOG
METRO CENTER STREET PROJECT/AE451150019779

Mod. No.	Description	Status	Date	\$ Amount
1	BOC/ROC Risk Assessment & Future Implementation	Approved	01/26/17	\$370,558
2	Extension of Period of Performance (POP) through 10/31/17	Approved	07/31/17	\$0
3	Supplemental Scope of Work (SOW) and extension of POP through 2/24/21	Approved	10/12/17	\$220,985
4	Adding subcontractor DBH Consulting	Approved	11/21/17	\$0
5	Supplemental SOW for Div. 20 Portal Widening Project Coordination - No Cost	Approved	03/01/18	\$0
6	Adding subcontractors Amheart and Kimley-Horn	Approved	02/27/19	\$0
7	Funding reallocated from Task 6 to Task 5	Approved	05/23/19	\$0
8	Adding subcontractor Birdi & Associates	Approved	09/09/19	\$0
9	Construction Support Services and extension of POP through 12/30/22	Pending	Pending	\$1,976,222
	Modification Total:			\$2,567,765
	Original Contract:		3/24/16	\$5,936,638
	Total:			\$8,504,403