

CONTRACT MODIFICATION/CHANGE ORDER LOG

TRANSIT LAW ENFORCEMENT SERVICES/PS95866000LBDP24750

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Contract No. to PS95866000LBDP24750	Approved	1/8/18	\$ 0
2	Revised Exhibit B – Memorandum of Cost	Approved	10/1/19	\$ 0
3	Increase in contract authority	Pending	Pending	\$ 3,147,962
	Modification Total:			\$ 3,147,962
	Original Contract:			\$30,074,628
	Total:			\$33,222,590

TRANSIT LAW ENFORCEMENT SERVICES/PS5862100LAPD24750

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised provisions of GC14-Termination	Approved	7/1/18	\$ 0
2	Increase in contract authority	Pending	Pending	\$ 21,526,518
	Modification Total:			\$ 21,526,518
	Original Contract:			\$369,330,499
	Total:			\$390,857,017

TRANSIT LAW ENFORCEMENT SERVICES/PS5863200LASD24750

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Exhibit A - Statement of work and updated Exhibit B – SH-AD 575	Approved	7/1/20	\$ 0
2	Increase in contract authority	Pending	Pending	\$ 11,325,520
	Modification Total:			\$ 11,325,520
	Original Contract:			\$246,270,631
	Total:			\$257,596,151