

Attachment B - OIG Spot Check CEO Delegated Authority Delays Avoided (through August 2025)

Project Name	Total Work Days Saved	Years Saved
Crenshaw/LAX	336	1.3
Regional Connector	463	1.8
Purple Line Section 1	903	3.5
Purple Line Section 2	632	2.4
Purple Line Section 3	506	2.0
Division 20	200	0.8
Airport Metro Connector	205	0.8
Rail to Rail	66	0.3
I-5 N. County Enhancements	25	0.1
Total Savings	3336	12.9