

CONTRACT MODIFICATION/CHANGE ORDER LOG

SEPULVEDA TRANSIT CORRIDOR COMMUNITY
PARTICIPATION PROGRAM / PS68039000

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Subcontractor removed.	Approved	03/08/23	\$0
2	Added new subcontractor.	Approved	11/06/24	\$0
3	No cost period of performance (POP) extension through 12/31/27.	Approved	04/29/25	\$0
4	Additional strategic communications and community participation services and POP extension through 12/31/28.	Pending	Pending	\$2,287,508
	Modification Total:			\$2,287,508
	Original Contract:		12/03/20	\$4,861,759
	Total:			\$7,149,267