

PROCUREMENT SUMMARY

SR-57/SR-60 INTERCHANGE IMPROVEMENTS PS&E

AE51890001

1.	Contract Number: AE51890001		
2.	Contractor: WKE, Inc.		
3.	Mod. Work Description: A change in the Project Geometry not included in the original contract scope of work. Add Design Services for Diamond Bar Golf Course mitigation reconstruction PS&E		
4.	Contract Work Description: Plans, Specifications & Estimate (PS&E) for SR -57/SR-60 Interchange Improvements.		
5.	The following data is current as of: September 19, 2019		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	09/27/2018	Contract Award Amount: \$21,771,625.00
	Notice to Proceed (NTP):	10/15/2018	Total of Modifications Approved: \$0
	Original Complete Date:	09/30/2021	Pending Modifications (including this action): \$3,384,081.72
	Current Est. Complete Date:	09/30/2021	Current Contract Value (with this action): \$25,155,706.72
7.	Contract Administrator: Leisa Oden-Kurz		Telephone Number: 213.922.2790
8.	Project Manager: Roberto Machuca		Telephone Number: 213.418.3467

A. Procurement Background

This Board Action is to approve Contract Modification No. 1 issued in support of the Plans, Specification & Estimates (PS&E) for SR-57/SR-60 Interchange Improvements.

This Contract Modification will be processed in accordance with Metro's Acquisition Policy and the contract type is a firm fixed price.

On September 27, 2018, the Board awarded a 36-month firm fixed price Contract No. AE51890001 to WKE, Inc., for Plans, Specifications and Estimate (PS&E) for SR-57/SR-60 Interchange Improvements in an amount of \$21,771,625.

B. Cost Analysis

The recommended price has been determined to be fair and reasonable based upon a technical analysis, independent cost estimate (ICE), cost analysis, and fact finding of the work to be performed.

Proposal Amount	Metro ICE	Negotiated Amount
\$3,384,081.72	\$3,507,912.79	\$3,384,081.72

Refer to Attachment B – Contact Modification / Change Order Log for modifications issued to date.