

PROCUREMENT SUMMARY

EAST SAN FERNANDO VALLEY (ESFV) TRANSIT CORRIDOR PROJECT

1.	Contract Number: AE58083E0129		
2.	Contractor: Gannett Fleming, Inc.		
3.	Work Description: Increase the contract modification authority (CMA) for Contract AE58083E0129 with Gannett Fleming, Inc. in the not-to-exceed amount of \$25,985,967, an increase from \$12,394,970 to an amount not-to-exceed \$38,380,937.		
4.	Contract Work Description: Engineering design and oversight services for the East San Fernando Valley (ESFV) Transit Corridor Project.		
5.	The following data is current as of: 12/12/22		
6.	Contract Completion Status		Financial Status
	Contract Awarded:	7/25/19	Contract Award Amount: \$61,974,852
	Notice to Proceed (NTP):	8/15/19 (Contract Execution)	Total of Contract Changes Approved: \$23,161,118.23
	Original Complete Date:	8/15/28	Pending Modifications (including this action): \$25,985,967
	Current Est. Complete Date:	8/15/28	Current Contract Value (with this action): \$111,863,617
7.	Contract Administrator: Diana Sogomonyan		Telephone Number: (213) 922-7243
8.	Project Manager: Monica Born		Telephone Number: (213) 418-3097

A. Procurement Background

On July 25, 2019, the Board of Directors approved award of Contract No. AE58083E0129 to Gannett Fleming, Inc. in support of the East San Fernando Valley Transit Corridor Project, a proposed light rail system that will extend north from the Van Nuys Metro Orange Line Station to the Sylmar/San Fernando Metrolink Station, a total of 9.2 miles. Consultant's Scope of Services consists of three phases: Preliminary Engineering (PE); Solicitation Support (SS); and Design Support During Construction Services (DSDC). The Period of Performance for the Contract is nine (9) years from execution date of the contract.

Thirty-one (31) Contract Modifications (MODs) and fourteen (14) Contract Change Orders (CO) have been approved and executed to date, two COs of which have been superseded and converted to a Contract Modification (superseded has been included in the total contract Mods shown). Nineteen (19) Contract Changes are pending, currently at various stages of review for processing and finalization.

This Board action will authorize the increase of the Contract Modification Authority (CMA) amount for the negotiation and execution of pending contract changes, both identified and anticipated, for contract scope of work: Phase 1 – completion of Preliminary Engineering (PE) design; Phase 2 - support during the solicitation process for the Progressive Design-Build contract; and, Phase 3 - design support during construction for the Project. This Board action will also authorize the CEO to negotiate and execute any contract modification, within and up to the authorized total CMA amount.

Contract No. AE58083E0129 is a Cost Reimbursable Fixed Fee Contract (CPFF).

Refer to Attachment B – Contract Modification/Change Order Log.

B. Cost/Price Analysis

The cost for any Contract change will be reviewed and analyzed for fair and reasonableness, upon completion of fact finding, technical evaluation, cost analysis, and negotiations. All Contract Modifications will be processed in accordance with Metro's Acquisition Policy, within and up to the additional CMA authorized.