

ATTACHMENT B

CONTRACT MODIFICATION/CHANGE ORDER LOG

SR-57/SR-60 INTERCHANGE IMPROVEMENTS PS&E

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	A change in the Project Geometry and Design Services for Diamond Bar Golf Course mitigation reconstruction PS&E	Approved	10/16/19	\$3,384,081.72
2	Design Change to Provide Additional Engineering Design and Support Services During Construction	Pending	Pending	\$3,251,665.74
	Modification Total:			\$6,635,747.46
	Original Contract:		09/27/18	\$21,771,625.00
	Total:			\$28,407,372.46