

Reason for Extensions:
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
 2023-24 CALL FOR PROJECTS EXTENSION LIST
 AS OF JUNE 30, 2024
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG \$	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	REVISED LAPSING DATE
1 F9600	AVALON	CITY OF AVALON FIVE-CORNER COMPREHENSIVE PEDESTRIAN PROJECT	LTF	2019 2020	1,736	390	1,346	12	3	2/28/2025
2 F7120	BELL GARDENS	EASTERN AVENUE AND FLORENCE AVENUE RSTI PROJECT (SEE MR306.30 FOR FUND MATCH)	PC25	2017 2018	\$2,200	\$591	1,609	12	1	2/28/2025
3 F1502	BURBANK	SAN FERNANDO BIKEWAY	CMAQ	2019	\$6,173	\$532	5,641	12	1	6/30/2025
4 F7506	BURBANK	CHANDLER BIKEWAY EXTENSION	CMAQ	2017 2018	\$2,639	\$456	2,183	12	1	6/30/2025
5 F9530	COMPTON	CENTRAL AVENUE REGIONAL COMMUTER BIKEWAY PROJECT	LTF PC25	2018 2019	1,438	-	1,438	12	3	2/28/2025
6 F9605	CUDAHY	CUDAHY CITY WIDE COMPLETE STREETS IMPROVEMENT PROJECT	PC25	2017 2020	2,135	73	2,062	12	3	2/28/2025
7 F3317	CULVER CITY	BUS SIGNAL PRIORITY IN CULVER CITY	PC25	2018	2,200	1,929	271	12	3	2/28/2025
8 F7311	DOWNEY	DOWNEY CITYWIDE TRANSIT PRIORITY SYSTEM PROGRAM	PC25	2018 2019	1,292	223	1,069	12	3	2/28/2025
9 F7709	GLENDALE	REGIONAL BIKE STATIONS (MATCH: MR310.34)	LTF	2018	747	-	747	12	2	6/30/2025
10 F5100	INDUSTRY	SR57/60 CONFLUENCE, GRAND AVENUE AT GOLDEN SPRINGS DRIVE	PC25	2017	6,728	6,164	564	12	3	2/28/2025
11 F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT (LRTP PROGRAM)	CMAQ	2014 2015	\$4,416	\$1,732	2,684	12	1	6/30/2025
12 F3516	LA CITY	LOS ANGELES RIVER BIKE PATH PHASE IV - CONSTRUCTION	CMAQ	2019	\$1,827	\$0	1,827	12	1	6/30/2025
13 F3646	LA CITY	ARTS DISTRICT/LITTLE TOKYO GOLD LINE STATION LINKAGES	MR	2016	869	734	135	12	3	2/28/2025
14 F3647	LA CITY	MENLO AVE/MLK VERMONT EXPO STATION PEDESTRIAN IMPROVEMENTS	CMAQ	2021	\$1,687	\$337	1,350	12	1	6/30/2025
15 F3656	LA CITY	CENTRAL AVENUE HISTORIC CORRIDOR STREETScape	CMAQ	2021	\$1,697	\$424	1,273	12	1	6/30/2025
16 F3726	LA CITY	FIRST AND LAST MILE TRANSIT CONNECTIVITY OPTIONS	CMAQ	2013 2014	\$1,313	\$105	1,208	12	1	6/30/2025
17 F5519	LA CITY	BICYCLE FRIENDLY STREETS (BFS)	CMAQ	2015 2016	\$586	\$110	476	12	1	6/30/2025
18 F5525	LA CITY	BICYCLE CORRAL PROGRAM LAUNCH (PLUS F5709 TDM)	CMAQ	2016 2017	\$972	\$0	972	12	1	6/30/2025

Reason for Extensions:
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
 2023-24 CALL FOR PROJECTS EXTENSION LIST
 AS OF JUNE 30, 2024
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG \$	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	REVISED LAPSING DATE	
19	F5821	LA CITY	VALENCIA TRIANGLE LANDSCAPE BEAUTIFICATION PLAZA	RSTP	2020	\$553	\$111	442	12	1	6/30/2025
20	F7123	LA CITY	MAGNOLIA BL WIDENING (NORTH SIDE) -CAHUENGA BL TO VINELAND	RSTP	2017 2018	\$5,461	\$975	4,486	12	1	6/30/2025
21	F7205	LA CITY	ALAMEDA ST. WIDENING FROM ANAHEIM ST. TO 300 FT SOUTH OF PCH	RSTP	2017 2018	\$5,874	\$1,014	4,860	12	1	6/30/2025
22	F7207	LA CITY	IMPROVE ANAHEIM ST. FROM FARRAGUT AVE. TO DOMINGUEZ CHANNEL (SEE MR312.51 IS MATCH)	RSTP	2017 2018	\$3,565	\$0	3,565	12	1	6/30/2025
23	F7622	LA CITY	LANI - WEST BOULEVARD COMMUNITY LINKAGES PROJECT	CMAQ	2021	\$1,060	\$212	848	12	1	6/30/2025
24	F7636	LA CITY	BROADWAY STREETSCAPE IMPLEMENTATION (8TH-9TH)	CMAQ	2019	\$2,384	\$426	1,958	12	1	6/30/2025
25	F7707	LA CITY	LAST MILE FOLDING BIKE INCENTIVE PROGRAM	LTF	2016 2017 2018 2019	695	-	695	12	1	2/28/2025
26	F9123	LA CITY	COMPLETE STREETS PROJECT FOR COLORADO BLVD. IN EAGLE ROCK	PC25	2019	1,754	1,114	640	12	3	2/28/2025
27	F9308	LA CITY	ATSAC ATCS/TPS/LRT/HRI/CMS SYSTEM RELIABILITY AND EFF.	PC25	2020	2,160	1,457	703	12	3	2/28/2025
28	F9803	LA CITY	BUILDING CONNECTIVITY WITH BICYCLE FRIENDLY BUSINESS DISTRICTS	LTF	2017 2018 2019	823	-	823	12	1	2/28/2025
29	F7412	LA COUNTY	LOS ANGELES COUNTY/USC MEDICAL CENTER TRANSIT VEHICLE	CMAQ	2016	\$282	\$0	282	12	1	6/30/2025
30	F7806	LA COUNTY	VERMONT AVENUE STREETSCAPE IMPROVEMENT PROJECT	LTF	2017 2018 2019	765	-	765	12	3	2/28/2025
31	F9412	LA COUNTY	ATHENS SHUTTLE AND LENNOX SHUTTLE TRANSIT VEHICLES	CMAQ	2019	750	-	750	12	1	2/28/2025
32	F9504	LA COUNTY	E. PASADENA & E. SAN GABRIEL VALLEY BIKEWAY ACCESS IMPROVEMENTS	CMAQ	2018	1,802	408	1,394	12	1	2/28/2025
33	F9511	LA COUNTY	SOUTH WHITTIER COMMUNITY BIKEWAY ACCESS IMPROVEMENTS (MR315.64 MATCH)	CMAQ	2020	3,191	617	2,574	12	3	2/28/2025
34	F9101	LAWNDALE	REDONDO BEACH BOULEVARD IMPROVEMENTS	PC25	2022	\$3,363	\$1,508	1,855	20	3	2/28/2026
35	F9314	LONG BEACH	MID-CITY SIGNAL COORDINATION IN LONG BEACH	PC25	2019 2020	2,606	58	2,548	12	1	2/28/2025

Reason for Extensions:
 1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
 2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
 3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
 2023-24 CALL FOR PROJECTS EXTENSION LIST
 AS OF JUNE 30, 2024
 (\$000')**

PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL EXP/OBLIG \$	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	REVISED LAPSING DATE	
36	F9628	LONG BEACH	1ST STREET PEDESTRIAN GALLERY	PC25	2019 2020	2,717	-	2,717	12	1	2/28/2025
37	F9402	LONG BEACH TRANSIT	LBT PURCHASE OF ZERO EMISSION BUSES	CMAQ	2020	2,111	-	2,111	12	1	2/28/2025
38	8211	MONROVIA	HUNTINGTON DRIVE PHASE II PROJECT (OLD TOWN PEDESTRIAN IMPROVEMENTS)	RSTP	2017	\$1,242	\$0	1,242	12	1	6/30/2025
39	F1300	PALMDALE	NORTH COUNTY TRAFFIC FORUM ITS EXPANSION	PC25	2016 2018 2019 2020	12,424	8,613	3,811	12	3	2/28/2025
40	F7304	PALMDALE	NORTH COUNTY ITS - PALMDALE EXTENSION	CMAQ	2017 2018 2019	\$3,000	\$0	3,000	12	1	6/30/2025
41	F3302	PASADENA	INTELLIGENT TRANSPORTATION SYSTEM (ITS) PHASE III	PC25	2015	4,235	4,151	84	12	3	2/28/2025
42	F7317	PASADENA	PASADENA AREA RAPID TRANSIT SYSTEM - TRANSIT SIGNAL PRIORITY	PC25	2018 2019	1,158	265	893	12	3	2/28/2025
43	F7318	PASADENA	ADAPTIVE TRAFFIC CONTROL NETWORK - PHASE II	PC25	2019	1,658	1,476	182	12	3	2/28/2025
44	F7204/ F9203	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	RSTP CMAQ	2018 2019 2020	\$16,309	\$0	16,309	12	1	6/30/2025
45	F5301	REDONDO BEACH	GRANT AVENUE SIGNAL IMPROVEMENTS	PC25	2017	1,222	1,194	28	12	3	2/28/2025
46	F9313	SAN FERNANDO	SAN FERNANDO CITYWIDE SIGNAL SYNCH AND BUS SPEED IMPRV.	PC25	2018 2019 2020	775	-	775	12	1	2/28/2025
47	F1804	SAN GABRIEL	LAS TUNAS DRIVE STREETScape ENHANCEMENT PROJECT	CMAQ	2019	\$641	\$0	641	12	1	6/30/2025
48	F5516	SOUTH EL MONTE	CIVIC CENTER AND INTERJURISDICTIONAL BICYCLE LANES (+ MM4703.09)	CMAQ	2016	\$485	\$0	485	12	1	6/30/2025
49	F7309	SOUTH GATE	TWEEDY BOULEVARD AND SIGNAL SYNCHRONIZATION PROJECT	PC25	2018 2019	1,317	366	951	12	3	2/28/2025

* All projects funded by CMAQ and STBG (RSTP) will be subject to SCAG's STBG/CMAQ Corrective Action.