

CONTRACT MODIFICATION/CHANGE LOG

**ADVANCED CONCEPTUAL ENGINEERING AND
PRELIMINARY ENGINEERING FOR THE
REGIONAL CONNECTOR TRANSIT CORRIDOR PROJECT/E0119**

Mod. no.	Description	Date	Amount
N/A	Initial Award	12/3/10	\$21,500,000
1	Risk Management Support	3/14/11	\$203,059
2	Revisions to Technical Scope of Services	7/29/11	\$0
3	Additional Geotechnical Borings	3/21/11	\$256,215
4	Upgrade Division 20 Generator & Tie-In	12/13/11	\$108,937
5	Increased Level of Effort for Design Services	12/13/11	\$444,742
6	Increased Level of Cost Estimating	12/13/11	\$299,241
7	Additional Specification Preparation Efforts	12/27/11	\$219,707
8	Constructability Design Changes	12/27/11	\$139,197
9	Flower Street Landscape Design	1/4/12	\$138,696
10	No Cost Extension	2/9/12	\$0
11	Advanced Preliminary Engineering	3/1/12	\$8,796,669
12	2 nd & Broadway Second Entrance Design	4/25/12	\$367,771
13	Advanced Utility Final Design	6/6/12	\$455,474
14	Cost Savings Station Designs	8/27/12	\$470,612
15	No Cost APE Extension	11/1/12	\$0
16	Additional Geotechnical Services	12/8/12	\$365,972
17	Bid Period Services	12/4/12	\$0
18	No Cost APE Extension	12/1/12	\$0
19	Bid Period Services	1/3/13	\$5,828,270
20	Bid Period Services / Design Support Services During Construction (Phase III)	7/1/13	\$7,852,815
21	Design Support Services During Construction (FY15)	7/1/14	\$7,323,608
22	Design Support Services During Construction (FY16)		\$8,283,594
	Total:		\$63,054,579