

CONTRACT MODIFICATION/CHANGE ORDER LOG

SR 57/60 INTERCHANGE IMPROVEMENTS / AE51890001

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Change in the project geometry and design services for the Diamond Bar Golf Course mitigation reconstruction PS&E.	Approved	11/16/19	\$3,384,082
2	Design change to provide additional engineering design and support services during construction and period of performance (POP) extension through 12/31/2026.	Approved	4/22/21	\$3,251,666
3	Supplemental work to provide right of way, drainage design, and PS&E of maintenance traffic work.	Approved	5/3/22	\$350,718
4	Supplemental work to provide turf reduction, and biological monitoring for the reconstruction of golf course.	Approved	7/13/23	\$455,842
5	Supplemental work to provide design services during construction and POP extension through 12/31/2029.	Pending	Pending	\$3,037,366
	Modification Total:			\$10,479,674
	Original Contract:		9/27/18	\$21,771,625
	Total:			\$32,251,299