

## CONTRACT MODIFICATION/CHANGE ORDER LOG

CONSULTING SERVICES TO SUPPORT THE OVERHAUL OF  
74 A650 HEAVY RAIL VEHICLES/OP30433488

<b>Mod. no.</b>	<b>Description</b>	<b>Status (approved or pending)</b>	<b>Date</b>	<b>\$ Amount</b>
1	Exercise Option to overhaul 18 additional A650 HRV married pairs	Approved	10.26.17	\$ 597,238
2	Administrative change to add staff to project	Approved	09.28.18	\$ 0
3	Administrative change to add staff to project	Approved	09.28.18	\$ 0
4	<b>Time Extension</b>	<b>Pending</b>		<b>\$ 993,693</b>
	<b>Modification Total:</b>			<b>\$ 1,590,931</b>
	Original Contract:			\$ 3,897,599
	<b>Total:</b>			<b>\$ 5,488,530</b>