

ATTACHMENT B

CONTRACT MODIFICATION/CHANGE ORDER LOG

**CONSULTING SERVICE FOR HEAVY RAIL VEHICLE ACQUISITION –
TECHNICAL SUPPORT SERVICES
CONTRACT NO. OP16523-30433487**

| Mod. no. | Description | Status (approved or pending) | Date | \$ Amount |
|-----------------|---------------------------------------------------------------------------------------------|-------------------------------------|-------------|---------------------|
| 1 | Add/Replace Personnel | Approved | 08-24-16 | \$.00 |
| 2 | Addition of Sharefile Fees/Reduction in International Travel | Approved | 01-13-17 | \$.00 |
| 3 | Add/Replace Personnel, add resident engineers in Changchun | Approved | 01-29-18 | \$.00 |
| 4 | Add/Replace personnel | Approved | 07-01-18 | \$.00 |
| 5 | Add/Replace personnel | Approved | 01-28-19 | \$.00 |
| 6 | Add/Replace personnel | Approved | 02-28-19 | \$.00 |
| 7 | Add/Replace personnel | Approved | 08-01-19 | \$.00 |
| 8 | Add/Replace personnel | Approved | 11-07-19 | \$.00 |
| 9 | Add/Replace personnel | Approved | 06-04-20 | \$.00 |
| 10 | Add/Replace personnel | Approved | 03-03-21 | \$.00 |
| 11 | Extend POP 10/01/21 to 12/31/21 | Approved | 10-29-21 | \$.00 |
| 12 | Extend POP to 3/31/22, Additional Resources, Replace Attachment A – Advanced Cost Agreement | Approved | 12-31-21 | \$ 1,199,504 |
| 13 | Extend POP to 4/30/21 | Pending | TBD | \$.00 |
| 14 | Modification No. 14 to extend POP for 24 months to 43/310/2024 | Pending | TBD | \$ 5,618,956 |
| | Modification Total: | | | \$ 6,818,460 |
| | Original Contract: | | | \$13,028,744 |
| | Total: | | | \$19,847,204 |