

ATTACHMENT E

**CONTRACT MODIFICATION/CHANGE ORDER LOG
RENEWABLE NATURAL GAS/OP59812000A**

Mod. no.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Exhibit C, Transaction Confirmation form	Approved	2/19/21	\$0.00
2	Contractor's name correction	Approved	7/11/22	\$0.00
3	Increase contract value	Approved	5/1/23	\$18,394,819
4	Increase contract value	Approved	3/21/24	\$22,023,615
5	Revised RIN Yield and Transaction Confirmation per EPA Biogas Regulatory Reform	Approved	11/21/26	\$0.00
6	Revised RIN per EPA Renewable Fuel Standard	Approved	1/21/26	\$0.00
7	Extend period of performance through May 31, 2026	Approved	1/21/26	\$0.00
8	Extend period of performance through July 31, 2026	Approved	5/1/26	\$0.00
9	Extend period of performance through June 30, 2027	Pending	TBD	\$0.00
	Modification Total:			\$40,418,434
	Original Contract:		1/1/21	\$25,231,467
	Total:			\$65,649,901