

**CONTRACT MODIFICATION/CHANGE ORDER LOG
TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS1334-5600**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase contract value and extend period of performance to June 30, 2029	Pending	Pending	\$781,459
	Modification Total:			\$781,459
	Original Contract:			\$329,562
	Total:			\$1,111,021

**CONTRACT MODIFICATION/CHANGE ORDER LOG
TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS-8510-2493**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Extend period of performance to June 30, 2015	Approved	01/09/15	\$0
2	Increase contract value and extend period of performance to July 30, 2015	Approved	06/22/15	\$28,915
3	Increase contract value and extend period of performance to August 31, 2015	Approved	07/17/15	\$28,915
4	Increase contract value and extend period of performance to September 30, 2015	Approved	08/04/15	\$28,915
5	Increase contract value and extend period of performance to June 30, 2020	Approved	09/13/15	\$764,033
6	Increase contract value, update hourly rate and extend period of performance to June 30, 2023.	Approved	07/01/22	\$923,457
7	Increase contract value, extend period of performance to June 30, 2026	Approved	07/01/23	\$672,000
8	Increase hourly rate from \$300 to \$350	Approved	08/26/25	\$0
9	Increase contract value, extend period of performance to June 30, 2029	Pending	Pending	\$781,610
	Modification Total:			\$3,227,845
	Original Contract:			\$1,225,000
	Total:			\$4,452,845

**CONTRACT MODIFICATION/CHANGE ORDER LOG
TUNNEL ADVISORY PANEL SERVICES
CONTRACT NO. PS1620-80000**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Increase contract value, extend period of performance to June 30, 2026	Approved	07/01/23	\$639,000
2	Increase hourly rate from \$300 to \$350	Approved	08/26/25	\$0
3	Increase contract value, extend period of performance to June 30, 2029	Pending	Pending	\$642,469
	Modification Total:			\$1,281,469
	Original Contract:			\$947,457
	Total:			\$2,228,926