

ATTACHMENT B

**CONTRACT MODIFICATION/CHANGE ORDER LOGMETRO EXPRESSLANES -
BACK OFFICE SYSTEM/PS40164-2000**

| Mod. no. | Description | Status (approved or pending) | Date | \$ Amount |
|---------------------|---|---|-------------|---------------------|
| 1 | Revise Statement of Work, Exhibit B Pricing Agreement and SP-13 Liquidated Damages | Approved | 12/13/19 | \$0 |
| 2 | Exercise Option 1 (Years 9-11) and extend Period of Performance through March 2029 | Pending | | \$19,031,882 |
| | Modification Total: | | | \$19,031,882 |
| | Original Contract: | | | \$48,327,615 |
| | Total: | | | \$67,359,497 |