

CONTRACT MODIFICATION/CHANGE ORDER LOG

**PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENT FOR THE I-605/SR-60
INTERCHANGE IMPROVEMENT PROJECT/AE5204200**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Supplemental work and extend the period of performance (POP) through 6/18/2021	Approved	10/26/17	\$4,898,641
2	POP extension through 1/30/2022	Approved	5/18/21	\$0
3	POP extension through 9/30/2022	Approved	1/27/22	\$0
4	POP extension through 7/30/2023	Approved	9/6/22	\$0
5	POP extension through 1/30/2024	Approved	5/9/23	\$0
6	POP extension through 6/30/2025	Approved	4/19/24	\$0
7	Supplemental work for additional design services tasks and extend POP through 12/31/2025	Approved	8/12/25	\$0
8	POP extension through 2/28/2026	Approved	12/4/25	\$0
9	POP extension through 9/30/26	Approved	2/9/26	\$0
10	Supplemental work and extend the POP through 12/30/2028	Pending	Pending	\$25,108,331
	Modification Total:			\$30,006,972
	Original Contract:		6/23/16	\$33,660,430
	Total:			\$63,667,402