

CONTRACT MODIFICATION/CHANGE ORDER LOG

**EAST SAN FERNANDO VALLEY TRANSIT CORRIDOR PROJECT (ESFVTC)
SUPPLEMENTAL ANALYSIS OF PHASE 2 CORRIDOR
FROM VAN NUYS BOULEVARD/SAN FERNANDO ROAD TO
SYLMAR/SAN FERNANDO STATION/PS80628-5433000**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Extended period of performance to December 30, 2022 for Phase 1	Approved	8/26/22	\$0
2	Optional Phase 2 and extension of period of performance through June 30, 2024	Pending	Pending	\$1,463,005
	Modification Total:			\$1,463,005
	Original Task Order:	Approved	3/24/22	\$343,218
	Total:			\$1,806,223