

PROJECT SUMMARY SCHEDULE

**Hardening Union Station Complex**

Projects Include:

- Emergency Notification System and Emergency Operations Center
- Mobile Data Terminal
- Harden Metro Gateway Headquarter

	Start Date	Completion Date
Scope of Work and Stakeholders Coordination	1-Oct-14	30-Sep-15
Procurement	1-Nov-15	31-Mar-16
Contract Award	1-Apr-16	31-May-16
Equipment Delivery and Installation	1-Jun-16	15-Aug-16
Project Acceptance	15-Aug-16	31-Aug-16
Contract Closeout	31-Aug-16	30-Nov-16