

ATTACHMENT B

CONTRACT MODIFICATION/CHANGE ORDER LOG

**STAINLESS STEEL ANTI-GRAFFITI FILM INSTALLATION AND REPLACEMENT
SERVICES / OP33673154**

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	Revised Attachment A – Added new locations	Approved	8/15/16	\$137,213
2	Revised Statement of Work and added funds.	Approved	9/28/16	\$73,387
3	Exercise Option Year One and Year Two	Pending	Pending	\$7,612,113.08
	Modification Total			\$7,822,713.08
	Original Contract		2/3/14	\$11,967,932.85
	Total:			\$19,790,645.93