

CONTRACT MODIFICATION/CHANGE ORDER LOG

LINK UNION STATION (LINK US) PROJECT/PS2415-3172

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	No cost administrative changes.	Approved	09/04/14	\$0
2	Additional requirement to include the Los Angeles Union Station (LAUS) Master Plan concourse engineering study.	Approved	09/18/14	\$831,520
3	Authorize the revised Scope of Work to include LAUS Master Plan passenger concourse and accommodate HSR. Adjustments to Phase 1; and deletion of Phases 2 and 3	Approved	04/12/16	\$17,641,953
4	Environmental and preliminary engineering services for the expansion of Link US to connect the Link US project with Patsaouras Transit Plaza to the east and the historic Union Station to the west.	Pending	Pending	\$13,761,273
	Modification Total:			\$32,234,746
	Original Contract:	08/21/14		\$29,805,884
	Total:			\$62,040,630