

CONTRACT MODIFICATION/CHANGE ORDER LOG

LINK UNION STATION (LINK US) PROJECT/PS2415-3172

| Mod. No. | Description | Status (approved or pending) | Date | \$ Amount |
|-----------------|--|-------------------------------------|----------------|---------------------|
| 1 | No cost administrative changes. | Approved | 09/04/14 | \$0 |
| 2 | Additional requirement to include the Los Angeles Union Station (LAUS) Master Plan concourse engineering study. | Approved | 09/18/14 | \$831,520 |
| 3 | Authorize the revised Scope of Work to include LAUS Master Plan passenger concourse and accommodate HSR. Adjustments to Phase 1; and deletion of Phases 2 and 3 | Approved | 04/12/16 | \$17,641,953 |
| 4 | Environmental and preliminary engineering services for the expansion of Link US to connect the Link US project with Patsaouras Transit Plaza to the east and the historic Union Station to the west. | Pending | Pending | \$13,761,273 |
| | Modification Total: | | | \$32,234,746 |
| | Original Contract: | 08/21/14 | | \$29,805,884 |
| | Total: | | | \$62,040,630 |