

CONTRACT MODIFICATION/CHANGE ORDER LOG – HDR ENGINEERING, INC.

CONTRACT MODIFICATIONS FOR PRELIMINARY ENGINEERING AND ENVIRONMENTAL DOCUMENT (PAED) SERVICES FOR I-605/SR-60, AND I-605/I-5 INTERCHANGES/AE5204200

Mod. No.	Description	Status (approved or pending)	Date	\$ Amount
1	I-605/SR-60 project new build alternatives, direct connectors & combined EIS/EIR.	Pending	Pending	\$4,898,641
	Modification Total:			\$4,898,641
	Original Contract:	6/23/16		\$33,660,430
	Total:			\$38,559,071